Approved For Release 2000/08/18 : CIA-RDP81B00879R001100060158-4

SP-8323
Copy 4 of 8

2 August 1956

No additional funds required

Lockheed Aircraft Corporation
Burbank, California

Re: Contract No. SP-1913

25X1A

Attention: [redacted]

Dear Sirs:

This letter will authorize you to continue the active flight test program at the [redacted] through the end of August 1956 at an estimated cost of $250,322, pursuant to your proposal of 24 July 1956. The cost should be charged to Contract No. SP-1913.

25X1A

Your proposal contemplates that your activity during September will be only the minimum required for clean-up and completion of reports. Any substantative flight test support required after August 1956 will be the subject of separate negotiations and arrangements.

Very truly yours,

[redacted]

25X1A

Contracting Officer
Contract No. SP-1913

GFK:vd (8/2/56)

Distribution:
Orig - Lockheed
2 - Dep. Project Director
3 - [redacted]aster
4 - Finance
5 - Materiel
6 - Operations
7 - Chrono
8 - Reading

25X1A

2012

16/2/92

Approved For Release 2000/08/18 : CIA-RDP81B00879R001100060158-4